

# Minutes UFO Meeting

Date of meeting  
25<sup>th</sup> February 2011  
Matthias Balzer

## ***Participants***

T. dos Santos Rolo, T. Farago (ISS)  
M. Balzer, U. Stevanovic, M. Caselle (IPE)  
A. Kopmann, M. Vogelgesang (IPE)  
V. Reznichenko, E. Reznichenko (TPU)

## ***Topics***

### **1. Minutes of Last Meeting**

The minutes of the previous meeting (21/02/11) were put on the TRAC system and have been approved.

### **2. Presentation of refined WP schedule (all WP Leader)**

Matthias Balzer presents the refined work plan about the WP 4.  
The main topics are the schedule of IPE camera development and the work for the feedback loop (Vladimir Reznichenko).

The installation for feedback loop should be done during the shutdown phase (28<sup>th</sup> march until 6<sup>th</sup> May).

Andreas Kopmann gives an overview about the WP3 schedule.

The RAID system reaches a read/write performance of 600 MB/s.

The updated schedules are at the TRAC system.

### **3. Annual project report**

Matthias Balzer informs the participants about the request for the annual project report. The report consists of one administrative and one scientific part. The dead line is the 30.4.2011.

The aim is a finished report at the end of March. The administrative part is handled by Walter, Buchwald, Weiss, dos Santo Rolo and Balzer. The scientific part will be written by the WP-Leader. A meeting will be organized by Balzer.

### **4. Main topic of next meeting**

The WP-Leader T. dos Santos Rolo and Thomas Weiss will present a more refined work plan.

### **5. Further topics**

Presentations by Tomas Farago "Control System Corenerstone"  
and Matthias Vogelgesang "First Results with PcoEdge Camera System".

### **6. Next Meeting on the 14<sup>th</sup> March 2011 in Building 242, Room 413 at 14:00 (s.t.)**